
PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: Edgewood City of Program: Land and Water Conservation Status: Active

Project Start Date: 11/01/2018 Agreement End Date: 12/31/2021

Progress Report Status: Accepted 07/12/2021

Progress Report

Report Period

From To01/01/2021 06/30/2021

Questions
#1: Describe the work accomplished during this reporting period.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

#3: Tell us about work planned for the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Construction ongoing - offsite utility work substantially complete, onsite work in progress

No

Complete construction, open park to the public

No

Milestones

Special Conditions

Need amendment to change

Milestone
Target
Date Completed Delayed

New
Target
Date Progress/Reason for Delay

RCO Interim Inspection 07/31/2021

90% Construction Complete 08/31/2021

Funding Acknowl Sign Posted 08/31/2021

RCO Final Inspection 09/30/2021

Construction Complete 09/30/2021

Final Billing Due 10/31/2021

Final Report Due 10/31/2021

Agreement End Date
Board Approved via Resolution 2021-05; Pending Federal
Time Extension to 3/30/2022

12/31/2021

07/31/2021 Uncertain if RCO has been to site, but welcome to visit at
anytime (advanced notice appreciated)

08/31/2021 Some delays in obtaining materials and site features

08/31/2021 Proposing delay to 90% completion

09/30/2021 Suggesting one month from 90% to completion

1. Cultural Resources - Survey Required
Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Note: Local Water Permit

Note: Local Sewer Permit

Note: Local Sign Permit

Building Permit City/County 06/30/2021 21-1302

Clear & Grade Permit City/County 03/25/2020 10/08/2020 10/08/2023 20-1145

SEPA Local or State 03/25/2020 06/16/2020 20-1144

None - No permits Required

Other Required Permits

Other Required Permits

Other Required Permits

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

#2: Are there any additional permits required? If so, please describe.

#3: Tell us about your progress with securing your permits or ESA consultation.

No

No

SEPA Determination issued, Clear & Grade (Site Development) issued, building permit application(s) in 
progress

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report Status Date User Note

Accepted 07/12/2021 Beth Auerbach
Thanks, Jeremy. Let's get a visit scheduled! Please email me some days & times that work for you
over the next couple weeks. -Beth

Submitted 07/12/2021 Jeremy Metzler

Draft 07/12/2021 Jeremy Metzler

Progress Report, Project 16-1991
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